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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.

124 Deborah Drive o ̂  » k>
Reading, PA 19610 ' <

Telephone: (610) 670-7310 y ^
Telecopy: (610) 670-7311

June 5, 2003

First Class Mail

Mr. Brad Bradley
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Dlinois
Consent Decree
Progress Report 49 (May 2003)

Dear Mr. Bradley:

As required by the Consent Decree for the NL Industries/Taracorp Superfund Site (the
"site"), two copies of this letter are submitted on behalf of the NL Industries/Taracorp
Superfund Site Group ("Group") to provide the U.S. Environmental Protection Agency
("EPA") with a progress report for activities related to the remediation of the residential
lots and remote fill areas, the remediation of the Taracorp pile, the remedial action for
groundwater, and operation and maintenance activities that were performed during May
2003.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

• On May 2, 2003, the Group's project coordinator issued a progress report to
EPA.

• On May 9, 2003, the Group's project coordinator provided copies of the
"Master List for Remote Fill Properties" and the "Master List for Stack
Emission Properties" to the Madison County Community Development
Agency for its use in conjunction with the Supplemental Environmental
Project.

• During the week of May 5, 2003, the Group's contractor, ENTACT &
Associates, LLC ("ENTACT") mobilized to the site and initiated efforts to
obtain access agreements and to collect soil samples in accordance with the
Five- Year Review Project Work Plan.
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• On May 30, 2003, ENTACT completed soil sampling activities in accordance
with the Five-Year Review Project Work Plan. ENTACT submitted the soil
samples to Environmetrics, Inc. for laboratory testing.

• During May 2003, STL Savannah continued to analyze groundwater samples
collected at the site by ARCADIS personnel during the week of March 24,
2003. Upon receipt of laboratory data, ARCADIS initiated efforts to validate
the data and to prepare a report to summarize the data.

2. Summary of Data and/or Results of Sampling and Tests Received;

• Not applicable for this reporting period.

3 Work Plans. Plans, and Other De live rabies Completed and Submitted to EPA
During the Previous Month;

• Not applicable for this reporting period.

4 Actions. Data Collection, and Implementation of Work Plans and Other
Information Related to the Progress of Construction which are Scheduled to be
Performed During the Next Sii-Week Period:

• As previously noted, the Group's project coordinator issued a copy of
ENTACT's March 28, 2003 operation and maintenance inspection report to
EPA on April 23, 2003. The Group will advise EPA regarding its plans for
performing maintenance activities at the site to address the items in
ENTACT's report.

• The Group anticipates that ARCADIS will continue to prepare a report to
summarize the data collected during groundwater monitoring activities at the
site in March 2003. The report will be submitted to EPA upon completion.

• The Group also anticipates that laboratory testing of soil samples collected by
ENTACT will be completed. Upon receipt of laboratory data, ENTACT will
initiate efforts to prepare a report to summarize the results.

• In April 2003, Group representatives issued letters to EPA to: (1) request
EPA's written certification pursuant to Section 48(b) of the Consent Decree to
confirm that the Group has completed remedial action at the site; (2) request
clarifications regarding the Supplemental Environmental Project; (3) request
EPA's approval for the Madison County Community Development Agency to
submit the draft work plan for the Supplemental Environmental Project to
EPA by July 19, 2003; (4) request EPA's approval to reduce the amount of
financial security for the site; (5) request EPA's written confirmation that
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Johnson Controls' 2002 Annual Report is sufficient to demonstrate the
Group's financial ability to complete the remaining work at the site; and to (6)
request EPA's written confirmation that it is not necessary for the Group to
maintain comprehensive general liability insurance and automobile liability
insurance pursuant to the Consent Decree because remedial activities have
been completed at the site. The Group will address EPA's responses, as
required, upon receipt.

5. Problems Encountered, Anticipated Problems. Actual or Anticipated Delays,
and Efforts Developed or Implemented to Mitigate Delays:

• Not applicable for this reporting period.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by
EPA:

• Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken
During Next Six-Week Period:

• Not applicable for this reporting period.

Should you or your staff have questions or comments regarding this progress report,
please contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Jef
Project Coordinator

cc: Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Jack Kratzmeyer - ARC ADI S (by first class mail)
Mr. Rich Wood - ENTACT, Inc. (by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group

(by first class mail)
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